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March 4, 2015
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|

Subject: Cincinnati Streetcar — December 2014 Monthly Report

The Cincinnati Streetcar Monthly Reports for December 2014 is transmitted herewith.

The January 2015 Monthly Report is in production and will change format to a PDF of a
PowerPoint, with links to relevant additional information.

Attachments

Cc: John Deatrick, Streetcar Project Executive
Chris Eilerman, Assistant to the City Manager
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Project Overview

The City is constructing a modern streetcar system connecting the Central Business District (CBD) and
the Uptown area and surrounding neighborhoaods through the Over-the-Rhine {OTR) neighborhood.
Phase 1a of the Cincinnati Streetcar system consists of a 3.6 mile circulator route through the CBD and
OTR extending from The Banks riverfront development at 2™ Street to Henry Street near Findlay
Market. The Phase la route will be serviced by five modern streetcar vehicles operating on embedded

rail in shared right-of-way, with 18 station stops and a maintenance facility at the northern end of the
route.

Figure 1- Phase 13 Streetcar Route

T W, SOy
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Monthly Report — December 2014

1. Progress Update Summary
December construction and streetcar production continued to progress within schedule to start
operations in September 2016. Both contracts continued to be within their appropriated budget.
The construction contract continued to be on target to meet the Disadvantaged Business Enterprise
(DBE) target. Utility construction, both under the City’s contract with Messer-Prus-Delta Railroad
Joint Venture (MPD) and through third party utilities has continued on schedule to support the track
construction and within their respective allocated budgets.

Traction Power Substation (TPSS) foundations continued at TPSS #1 in December. TPSS #3 at Race
and Findlay was set on December 15 to coordinate with Findlay Market being closed. TPSS #2
conduit was installed at Walnut and 12th. Pole foundations were installed on Race, Henry-Findlay
and on Walnut, Central Parkway-E. Court. OCS poles were set on Henry, Elm-Race also. OCS bracket
and arm installation continued in December on Elm, 12th-Henry.

Existing pavement remaval for track work continued on Race near Elder and at 3rd and Main in
December with pavement reconstruction resuming at 3rd and Main. Track concrete and rail
installation continued on Race near Elder; Main and Walnut, 2nd to 3rd; 2nd, Walnut to Main and in
the MOF yard. Concrete work on Stop #11 started and was completed in December. Sidewalk and
handicapped ramp restoration continued on Race; Henry to Elder; Race at 13th and 14th; 12th,
Republi- to Race and Walnut, Central Parkway and 12th. In December crews completed milling and
hand ¢~ sping for the track slab installation on 2nd; Walnut to Main and completed approach slab
work at 3rd and Wainut and resumed at 3rd and Main.

At the MOF site, MEPS and owner equipment installation, cleaning and sealing floors continued in
December. Life safety testing began in preparation for the buildings turn over in early 2015. Site
concrete paving and exterior fencing also continued at the MOF throughout December.

Regardin- tility construction by MPD and their subcontractors, water main crossover installation
conclided .n Main from 6th to 12th in December, allowing tie-ins to begin at Central Parkway, 5th-
6th, E. Court and 9th. Sewer work resumed on Walnut, 4th-5th and started at Main and 12th. Traffic
signal work continued at Race and Elder with traffic control conduits installed on Walnut at Central
Parkway to 9th and at 3rd.

Third Party utility work is in its last stages with Duke scheduled to complete their last manhole in
January 2015 and be off site in April after completing conduit work, cable pulling in their new
systems and abandonment of their old systems. All other utilities have minor work to complete that
does not affect schedule.

Off-site, CAF made good progress on the streetcars, both on the approval of vehicle components
and streetcar body construction and final assembly. The next set of streetcar bodies were shipped
to the US factory in Elmira, New York while necessary tests and approvals of components continued.
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Photo 1: An Aerial View of the Street s horseshoe curve from Walnut to 2nd Street to Main Street
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2. Progress Details

2.1.Civil Construction Schedule
The end of month review of the work completed showed MPD and the third party utilities have
continued to be on schedule to meet the contractual milestones established in April 2014 by the
change order to document the delays caused by the Council-mandated pause. No other
schedule changes have been received from MPD. All schedule issues to date have been worked
through in a cooperative manner between the City and MPD.

Maintenance and Operations Facility (MOF} and test track completion — March 21, 2015
. OTR Loop Completion — July 19, 2015
. Completion of all work — April 4, 2016

.« Revenue Service start — September 15, 2016 (unchanged from original construction
contract with MPD)

The construction of the streetcar system includes numerous components of work, some of
which involve third party utility work performed by the utilities themselves, rather than MPD.
The utility companies have submitted refreshed schedules on a weekly basis with a coordination
meeting sponsored by the City between the City, MPD, and all involved utilities once a month.

Appendix C shows the projected working schedule for streetcar trackwork.

2.2. Trackwork and associated construction

¥ X

Existing pavement removal continued on Race near Elder and at 3rd and Main in December.

.+ Pavement reconstruction resumed at 3rd and Main.

- Track concrete and rail installation continued on Race near Elder; Main and Walnut, 2nd-
3rd; 2nd, Walnut-Main and in the MOF yard.

« Concrete work on Stop #11 started and was completed in December.

. Sidewalk and Handicapped ramp restoration continued on Race; Henry-Elder; Race at 13th
and 14th; 12th, Republic-Race and Walnut, Central Parkway and 12th.

« In December crews completed milling and hand chipping on 2nd; Walnut-Main and
completed approach slab work at 3rd and Walnut and resumed at 3rd and Main.

Cincinnati Streetcar Monthly Report
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Photo 2: Track work on Race at Elder adjacent to Findlay Market
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Photo 4: Grinding the final weld on the Over-the-Rhine loop smooth, Race south of Elder

Cincinnati Streetcar Monthly Report
December 2014



Photo S: Heavily reinforced approuch slab ready for concrete

Photo 6: Main Stintevsection with Third gets new pavement to accomodate track geometry
while Duke adjusts manhele for next concrete
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Photo 7: Adjusting puil boxes and manholes in approach slab and sidewalk

Photo 8: Top mat of rebar goes in prior to conerete on 2nd Street tangent track
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2.3.Maintenance and Operations Facility (MOF)

« Mechanical, electrical, and plumbing (MEPS) and owner equipment installation.

« Cleaning and sealing floors.

= Life safety testing began in preparation for the buildings turn over in early 2015.

Site concrete paving and exterior fencing continued throughout December.

g

Photo 9: Aerial view from the west of the MOF, the vard and the north end of the Phase latrack loep with Rheingeist
Brewery in the foreground
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“Photo 10: Freshly sealed floor at the MOF truck storage area

Phota 11: Tréining on the MOF lighting control system
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Pheto

13:

T

Trackslab concrete at the MOF
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2.4. Utilities
In December, MPD-managed utility work included

Water main crossover installation concluded on Main from 6th to 12th in December
Watermain tie-ins began on Main at Central Parkway, 5th-6th, E. Court and 9th.
Sewer work resumed on Walnut, 4th to 5th and started on Main and 12th.

Traffic signal work continued at Race & Elder.

Traffic control conduits were installed on Walnut, Central Parkway to 9th and at 3rd.

Traction Power Substation (TPSS) foundations continued at TPSS #1 in the Riverfront Transit
Center.

TPSS #3 at Race and Findlay was set on Monday 12/15 to coordinate with Findlay Market
being closed and with extensive coordination with Duke to de-energize the overhead power
lines.

TPSS #2 conduit was installed at Walnut & 12th.

Pole foundations were installed on Race, Henry to Findlay and on Walnut, Central Parkway
to East Court. OCS poles were set on Henry, Elm to Race.

OCS bracket and arm installation continued last month on Eim, 12th to Henry.

Photo 14 and 15: Conduit tie-in to pmer PSS #2between transmission
line to duke Munhole at 12th and Walnut
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Photo 17: Sewer manhole bottom concrete being placed on W

alnut between 4th and 5th
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Photo 18: ‘Watermain tie-ins on Main St adjacent to Hamilton County Administration Building and Courthouse
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Photo 26:

X
Lifting TPSS #3 vover the de-ener

};u

ced Duke overhead electric lines
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Photo 21: Setting TPSS #2 into final position
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Third Party utility contractors continued renewal and relocation of their facilities:

Duke Energy manhole and conduit work: Main at 5" between 5™ and 6" 6", and 8™,
between 3 and 4th

Duke Energy cable pulling, multiple locations on Main Street

Time Warner Cable overhead telecomm work, Elm Street from 14th St to Henry and on
Race St, 14th to 15th Cable and Liberty to Henry underground and overhead telecomm
work

Photo 223: Cincinnati Bell removing old utility pole on Race at Findlay after installing their system underground
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2.5.Community Involvement

b

Throughout December regular weekly emails were sent out including a special one just
prior to Christmas which included 3 progress videos.

A Stakeholders Meeting was held on 12/9/14 in the Aronoff Center. The next meeting was
scheduled for Wednesday 1/14/15 in the Public Library Tower Room.

There was extensive communication and coordination in December with numerous groups,
including Findlay Market, SCPA, Major League Baseball, Lache restaurant, City West HOA,
St. Joseph School and Metro.

Milestones were noted of 1st track section on elevated structures and the last weld on the
OTR loop.

Requests for information from various media outlets took place throughout the month with
a particular focus on construction related traffic delays, operations and maintenance of the
streetcar and construction progress.

Streetcar continued to coordinate with RoadmapCincy to put out press releases and other
public information.

MPD and City staff continued to canvas various blocks along the route to inform residences
and businesses of upcoming work.

Open for Business signs followed locations impacted by utility and track work throughout
the route.

Extensive coordination with Findlay Market continued throughout December.

The Team also presented to the City Council Major Transportation committee as part of
their initiative to keep City Council informed on the project.

MPD staff partnered with the St. Joseph school at Linn & Ezzard Charles on 12/19 for lunch
and an art project to be displayed on the storage yard fencing in 2015.

The Project Executive provided a briefing to 83 individuals for the Cincinnati Women’s Club.

The Team attended the monthly Joint Operations Taskforce meeting for the Central
Riverfront and a follow-up Special Events coordination meeting in preparation for the
construction and special events in March 2015.
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2.6.MPD Billings for December

Bid Form Section

Behmci the Cm‘b Work

b . 51456 894!  ¢I5

Total Prev. November (Net ret)
Incurred

Central Parkway Medlan

Communication System

Cimf, Roadwayand Drainage | 10,445

Misc. Items

MOF Civil and Track
MOF

Slgnal System Streetcar

$116 455

CorrosionControt | 3

573,060,830 $41,286,385 4,516,384
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3. Vehicles

Vehicle production continued throughout December with carshell fabrication continuing in Spain as
well as the arrival of the second carshell shipment at CAF’s facility in Elmira.

3.1.Schedule
In August 2014, City and CAF finalized terms of a Change Order reflecting the schedule impacts
of the December 2013 City Council-mandated “pause” on the vehicle contract. In additionto a
shift in vehicle delivery dates, the Change Order synchronizes other contractual milestones, such
as delivery of training and manuals, with the new civil construction milestones and projected
operations and maintenance startup activities.

Vehicle delivery dates, as reflected in the amended contract are as follows:

Milestone Contractual Late Date
Contractual Delivery of 1st Car September 17, 2015
Contractual Delivery of 2nd Car October 17, 2015
Contractual Delivery of 3rd Car November 17, 2015
Contractual Delivery of 4th Car November 17, 2015
Contractual Delivery of 5th Car December 17, 2015

The City and its vehicle engineering consultant, LTK, continue to monitor the CAF schedule on a
monthly basis. At this time, progress continues on schedule, though delivery of subsupplier
equipment and passage of related First Article Inspections (FA1) and qualification testing will be
critical activities.

3.2.Design and Production Activities
Vehicle production continued in Spain with the fabrication of carbody components at CAF's
plant in Zaragoza, Spain and truck frame components at CAF’s Beasain, Spain facility. The first
set of carshells arrived from Spain in late August 2014 at CAF’s facility in Elmira, NY where final
assembly of the first Cincinnati Streetcar moved along in December while the second carshell
arrived on December 2.

Design activities also continued as the City and LTK responded to design submittals and contract
correspondence from CAF. Various First Article Inspections (FAI) and testing activities for vehicle
components and systems. CAF subsuppliers will needto meet delivery tagets to keep vehicle
production on schedule. In addition, approval of test procedures and passage ofqualification
and other tets will be critical to keeping vehicle productin on schedule to meet the contractual
delivery dates.

LTK, The City’s Consultant, has a full time inspector embedded in the Eimira, NY plant overseeing
and documenting the construction of the Streetcars. He continued this work in December with
the first streetcar assembly.
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Pheto 234: Wiring the ceiling of the roof pnel with it flipped over in the assembly jig

Photo 24: Auxiliary battery

and control box prior to mounting on the roof panel

Cincinnati Streetcar Monthly Report
December 2014

23



&
Photo 25: §

treetear cab faring, instalted o

o

a structural frame
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4. Budget and Expenditures

4.1.Budget vs. Expenditures
Through December 31, 2014, $72,274,044.27 has been expended on the project (not including
Duke escrow). In addition, $53,366,043.97 remains encumbered against open contractual

obligations. Appendix A contains a breakout of project budget vs. expenditures by budget
category.

4.2.Major Contract Activity
Through December 31, 2014, six change orders have been issued against the civil construction
contract with MPD. Change Order #1 covered labor, materials, and bonding costs associated

with the delay in the issuance of NTP and totaled $492,933. This amount is reflected as part of
the base contract budget in Appendix A.

in January 2014, the City and MPD executed Change Order #2 to the MPD contract in the
amount of $100,000 as directed by City Council to cover costs associated with the City Council-
mandated stop work order. In addition, the City executed Change Order, #3 to the civil
construction contract in the amount of $359,745.00. Change Order #3 includes costs related to
prevailing wage and additional potholing (excavation for utility exploration and identification) as
well as revisions to sanitary manholes and communications conduits. Change Order #4 includes
costs related to various design modifications to the MOF, station stop shelter equipment, OCS
poles, and underground conduit crossings. Change Order #5, which was executed in April 2014,
included costs related to the City Council-mandated stop work order. Change Order #6 was

executed in July, 2014 and includes various modifications to the water works managed
relocation work.

A summary of contract change orders for the civil construction and vehicle contracts can be
found in Appendix B.

4.3.Federal Grant Activity

Through December 31, 2014, $19,138,877 of the $45.2 Million in total federal funds for the
project has been drawn and matched by the City. An additional $2,082,449 in grant
reimbursement requests is pending.

Two of the four federal grants have been closed out: the CMAQ grant, and the SORTA rail right
of way grant.

Grant drawdown activity is summarized on Appendix D.

Cincinnati Streetcar Monthly Report
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5. Safety and Security, Operations and Maintenance Planning

5.1.Job Site Safety
All on-site workers received project stickers and safety vests to identify them as part of the
project team following their orientation. No lost time accidents were reported in December.
Most minor incidents continue to involve utility damage because of miss-marked or un-marked
facilities. Old streetlighting conduits are a particular problem. The Team has continued to work
with Ohio Utility Protection Service {OUPS) and the Department of Public Services to insure up
to date information and careful excavation by the contractors, both MPD and Third Party Utility
Companies.

Safety Oriented-To date: 696

Safety Oriented-December: 10

Safety Orientations-December: 5

Total worker-hours worked to date: 173,741

Total worker-hours worked without a lost time accident: 72,442
Lost Time Accidents-To date: 3

Lost Time Accidents-December: 0

Incidents-To date: 95

Incidents-December: 6

5.2.November 2014 SORTA Activities, Including Safety and Security Certification

5.2.1.

Operations & Maintenance Planning

SORTA continued to hold internal Streetcar Rail Activation Committee (SRAC) meetings
to track internal SORTA departmental progress for Streetcar system start-up. These
were held on 12/3 and 12/30 and focused primarily on the upcoming Request for
Proposals (RFP). The Streetcar Request for Proposals (RFP) has been modified into a
“dual-approach” where proposers will be required to submit both under a turnkey
scenario where the contractor is responsible for all of the staffing for the streetcar
operations scope and a management contract scenario where the contractor is
responsible for everything but the represented employees would be provided by SORTA.
Work in December included refinements to the scope of work to accommodate the dual
approach and development of the associated pricing sheets. Other technical details
have been incorporated including additional details on the infrastructure and vehicle
testing programs, the spare parts and insurance requirements.

SORTA issued the draft RFP for industry review from December 9 through December 18,
2014. Over 150 substantive comments on the draft were received from seven major
firms. The comments were evaluated and used to provide additional information,
modify the scope or commercial terms or change the proposed procurement schedule.
The industry review process, while not a universal transit industry practice, provided
useful input and changes into the draft RFP.
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SORTA held a Streetcar RFP Industry Day on December 17, 2014 at the Duke Energy
Convention Center. This event was structured to provide an opportunity for the
potential prime contractors to meet with the local subcontracting community, including
DBE firms. The event was a success with close to 200 attendees, including five prime
contractors and Local 627 of the Amaigamated Transit Union (ATU) represented.
Briefings on the RFP process, the Cincinnati Streetcar and time for networking were all
included. Bus tours of the streetcar construction and the Maintenance and Operating
Facility (MOF) were conducted for participants.

SORTA is scheduled to release the RFP on January 6, 2015 and proposals are due on
March 3, 2015.

5.2.2. Fare Equipment RFP
The requirements for the fare collection equipment have been finalized. SORTA is
evaluating the best method for procurement of the equipment including a new RFP or
utilization of existing SORTA contracts.
5.2.3. Operating Agreement
The SORTA Board of Trustees approved the Operating Agreement at the December 9,
2014 Board meeting following City approval on November 19, 2014.
5.2.4. Streetcar Vehicle
Trapeze, inc., the SORTA Streetcar vehicle communications equipment vendor,
continues to deliver equipment to the CAF USA facility in Elmira, NY. Additionally SORTA
executed a contract with Delta Manufacturing of Escanaba Michigan for the provision of
a model RTS 1000 Wheel Truing Machine (WTM). The WTM will be incorporated into
the MOF.
5.2.5. Safety & Security Certification
A Safety and Security Review Committee (SSRC) meeting was held on December 12 and
19, 2014. The Ohio Department of Transportation is the FTA designated State Safety
Oversight for Rail Transit in Ohio. SORTA, City, ODOT and consulitant staffs met to
coordinate activities on December 16, 2014.
5.2.6. Upcoming SORTA Board of Trustee Actions
« Intergovernmental Streetcar Operating Agreement with the City of Cincinnati;
~ Amendment #6 of Streetcar Inter-Governmental Agreement for purchase of Fare
Collection and Miscellaneous Information Technology and Telephone Equipment for
the Cincinnati Streetcar (anticipated March 2015);
= Award of contract for Streetcar Fare Collection Equipment (anticipated
Spring/Summer 2015);
-~ Award of contract for Streetcar Operations & Maintenance Services and associated
agreements (anticipated June 2015).
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6. DBE Inclusion Compliance
MPD remain on-track to meeting their target to meet its DBE goal for the project expenditures.
Much of the DBE Contracted work will be billed later in the construction. Please note the dollars
incurred may not correspond to the dollars billed by the contractor. As the construction phase
continues, value engineering, site conditions, or other circumstances may precipitate modifications
to the construction work which could impact DBE subcontractors. The City will continue to monitor
the impact of such changes on MPD’s performance against the DBE goal and seek ways to maximize
DBE spending.

$6,753,194

DBE Spend To Date: 15.2%

= Total To incurred

o DBE to Date

$45,802,7699

City requirements under the contract establish workforce inclusion goals for MPD as well. The City
requirements establish inclusion goals for the contractor’s aggregate workforce in Hamilton County
throughout the term of the contract. The chart below summarizes hours worked on the contract
(Actual) as well as the countywide workforce inclusion goals (Goal):

Minority & Female Utilization
Actual Goal
Minority Hours 18.1% 11.9%
Female Hours 3.6% 6.9%
Minority Female 57.4% 50.0%
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7. Federal Oversight Activities
All activities undertaken by the project have to date met Federal Transit Administration rules and
regulations. The City and SORTA each have responsibility for ensuring that the project adheres to
FTA guidelines governing such areas as procurement, project management, financial management,
operations and maintenance, Buy America, and safety and security certification.

Project staff responded to various requests for information from FTA and the PMOC throughout the
reporting period. The regularly scheduled Quarterly Review Meeting took place in Cincinnati on
December 10™. The next monthly meeting will take place on January 28, 2015.

Phato 78: Tour of the MOF

during the December FTA Quarterly meeting

Cincinnati Streetcar Monthly Report 30
December 2014



¥ xipusddy

PLOZ/LEZL

et AE AT WOV E $ | ISLIERIOH SL911 9L $! Ei0]1 puwn
- 00°000°000°S 4 - 00°000'000°S } 00°000°000'S} - 00°000'000'G } (moias3 exnq) seuinn
€L 681 SEVL P2 880 0v9 S21 § I6Ev0ooEts VPO PIESL § | I6°LIZ8L0°CEL WA G191°958 821 1eiolang
05'8EQ'ZLY | 05 1/6'8/SE 99 155°£98 | YBELYSLZ | 00°010°166% - 00°010°L66'Y AousBunuog pereooifeurn
00°000°052 - - 5 - $ | 00°000°052 - 00°000°05¢ dn-peig
00°000'00t $ | 000000002 $ 68'189'22¢'L $ sIsieLe $ | 00°000°001'2 $ 0000000} $ 00°000°000°2 $ uoflessIIWPY 108fold V1HOS
9E'691'890°2 $ | 16'908'e28'2 $ - $ L6'90E'ELE'R $ | LZuvivy'y $ £9°008'061 $ v9SL90ST Y $ uonessiuupy 1efold Aito
00°000'055 $] - s - s - $ | 00°000'05$ $ 00°000'05 $ 00°000°005 $ Buipuep, arey
§9'5/2'8E2'2 $ | sLe18'vL6'22 $  ve'9EL'660'LL $ 16'289'6/8's $ | ov'se0'eiz'sz $ ovzaLione $ oUELEIIES $ S3OBA
£2°202'855 $ | v1°858'999'S $ 1618518 $ £2'960'156°2 $ | 2£590'522'9 $ £22L024L $ vi'esgivi'g $ (Aued pig) so
- $ [ eeeBev8E 1L $ 6912926962 $ vZ'19Ee269 1Y $ 129°50%'856'9 $ - $ 29'50¥'856'9 $ {1osloid) sa
86'899'V16'1 1 $ - $ 86'899'v16'11 $ 40N
££'806'115'2S $ 00°000'000'2 $ ££'806'115'05 $ uonnJsuoy
{00'ep0°t) $10098L°110°2 s - $ 0098111072 $ {00Ert0I0C s - $ 00erl0l0C $ BECEEE
66°1¥5'292 $ | 10°LL1'9EE D) $ sizel'e $ 98PrOEIE' YL $ | 00°61£'866°p1 $ 96°0.€'202 $ y0'8ye96E'yL $ ubiseq
- $ 1 0098L'E1EL $ L8616 $  £1'829'v97'L $ | 00°98L°E1E"L $ - $ 00°98L°ELE'L $ weuwidojpreq-eid
§591 (uon “sony + sswg) ; e
PLOZ/IECL o
$3sn
00BLL B0 G¥L 3 : SFOUN0S V0L
00°000°00V°LL £10¢ ount - uohieydoiddy feuciippy -Aig
00°000°000°S L uonendoiddy moHDS3 ovng - Aip
00°000°005 0L eyna/siybiiesig/spuog - Aig
00°8/2'892 el MOH I'ed V1HOS
00°000°026'G ¢ HIOLL
00°000°000°¥ OVYND
000000662 Joeinoay ueqin
$8INOS




OO ZPEIL s VT L s G ojse] o30ns Meiks] BFPeUIS] Q8L YN SiersReUeIL xlmc__coo E_as_.wc: Emwc;cou T
D07 00H6k € 00600001 3 e 3 i N 158 Y L e
0070007002 .1 00°000°007 $ "ol sieindwod Horiy SpeeU 110 14 JON SSIN| ael VN toNeyfueg st K3GeBunuoy) pajedoieun]  Kousbuluas pemsoieun] 9
00°000°00% 00°000°00§ $ & n POpeBN Sennueny eusHippY [:CH VN 8pIQ) oBUE) adn KaueBuiion paieaoiieuny UORINASUOD] g8
00°000°0St 3 | 00°000°051 [] speeN ewdinb] feiides 51509 dmiook ewng el YN FBieug e ToueBuiues) peresoean]  Aouobuiues peresoedn) e
00°000°000' % -] 00°000°000"1 $ HIAHO BLUY] RIS PUOTIPPY -~ M1 GETY YN uoesyuas] TS F3usbunueg) pereooiy] SOPNRA e
MHOM dOLS THLVONYA HONNOD
40 11053y - uoddns .5.§Su wco_ uﬁ
BHDO0DIL 00°000°087 3 NGO 83K PO, =R WiN [CIEESTEE St a2 F3d
- | 00°000°00% N Iz [
£9008°061 €I008061 gl Pz ot
0L 0¥SE9Q Y d 12'300°L50°% FIS PUCHPDY A0 ETY PRy 62
00°000'00¢C . pew | ov'on050C Ty pU SEBUED JON GaL YN [
00000 0F s BOEE ¥2 € EREN N [0 N Z
- 3 e P ARGl VA FT4
TOBEL §OL $ 3 pajeins3 YN 52
[ ITRET H ey 1ol pAIMBANG RER ViN [ERETER Qevi Aninblely pAmIey: ARSI [
00000909 SUoIEyIpow UDISep U e Buini B6UM agl ¥N [ ) MR T 7N EL Fouebunuog pereooeun|  Rouebunuog peredojeun| €2
0eZEL DML suoifeoyipow ubisep “suonipuos peY 14 Uoe30ily Rovebunuod|  p1oz/LLILE ot o oGy ASusBUeD) adn F5usbUILOY PRTETORY uononiisuod!l  Ze
OFBEC’LOE SUOIEoIPOI UDSep 'SUOIIPUGS PBY|  SUOISIAGY J6UI0 © MMDD MBS JOIN SNOUBAL _ b102/L/01 © Uoiedojy AoueBuiuog aan FousEURoS poR ooty UONINISUOD| AT
0015108t 1 o0ist'oel suoifERipoLL UBisep "SUONIPUOS pley Spow SiouUe (s 1358 e3l0)}  ¥102/2e/L 8 Uoiiesoiy KoueBunuiod GED) Folabunuory pereadiy UGHONISUCO| 02
5 MMDE) 100p YB3 "WOUKIRCIIUE 1UBIUBSEY
0000 002 3 04 000002 [} SUCHIPUOS DPY 51560 UOToeis0 8oes ooei3]  YI0o/ElL YN UotEoRes| Abmul Bang SUeBUNICD perEaoiEun]  AousBuuG peresofleuryl o)
005889 $ "] 00'ps8'es s T0ddnS WRASUGS eUCHIPPE vonedwios|  v102/22/L N SWOISASURIL R50ebusiuosy pofesolfeun)  Aouebunuioy pofecoeun| 8k
B SO YBnouy) Loddns MOINe: BINPELDS - § HTBL
0005 25 s 00°€0575 $ suoireoyipow ubisep W] vi02/e/s A OISO AGUBELIIOT Gdn Fouebuiiion peresoify UoRonASUOD|  ZL
- w3 opveleip Azipuld HNPUSS LM
00°0L8'SL -] 000488 ] SUGTR PO UBISP SUONpUGS PRy ToiieBui] ANotd ‘W67 “195e 8310] MMOBD|  ¥102/very ] UORESGfly AOUSBUIUOG adN FoUBBUIIUOS PETCOONY Uoiisnnsuon] 8t
"0 10 unpuos 'Spow O oSN
YrZBLEie s pidog . 1 vvZ8LTIE 3 suoreoyipow ubisep SeBuBy UBIED SHIOM JBTE M ¥102/22/4 9 PiG BoeD)| adin Touebuiiuos peesofeun UONIMNSUOD)| §t
1€ 8v6'809 $ % 1£'8v6809 s UGN BIUOD UOIDDE PepesU oM S UORaniisUoo euomippy | ¥102/52/8 YN UOnesyes 8d K30eBLUGY pelesoffeun ubiseq|wi
00'801'2E9 s % 00°801°289 $ £102 D30 ISNvd WRD fepq porepuetrpouned RuST — pioz/izw B 630 BB Qi FoBBunboD 1 o] et
COBLYONVIA TIONNOD ALI0 OL 3N
CRTF T [0 - gy ] suoliEaiow ubisep SUGHIPUOD Pl "SeBUBUS SV eloIeA] 102/ ¥ PG eBUeLD), adn L5iebunuos peteasieln Uoonnsuop| gk
. | HOW aouemoe s7edes) pesiaes 'sod SO0
posiAes :SBUISS0I0 INPUGS PUNOIBApUN PosineL]
00°82209 [ s HGG0rS JPINSUGS OIPPE VOOdnS maine] BIDeUsS|  E102/0E/8 VN UOTESe0!  SWeIsASURIL [ET ) U Aouebmiuoy pewooleun| 14
00°000°052 s s €102 030 ASNVd| STE60 WprE pafepUe WHUN0D MD|  EL0Z/TLZT N UOHESIED) SN F5UeBURU0Y pateosieunt|  KoUBbuiUeD) pawoolieun| oL
QILYANYIN TIDNNOD ALID OL 3N
0585804 $ Toddns Jeyrsuos [euoppe Blinso1 SRR €102/12/01 N USHESeD ey K3UeBUNY POTeooiEun| _ AoUsBuNUoT pomoolBun s
00°80€°1E $ SUdireaypow UBisap “suonpuOS pley B JON Pioc0e/k S UG Giy KOUBBUIILOD adw KSUeBUTUeD PeTeaony GoToRASUOD) []
‘sioidoary ‘ppe [BurLEM exqRIDeIep co..
[so0ez et SUSITE POt UBRep SUBHIPUCS DIeY SIS SO B RWRIEge EUoNpPY]  ELOZ/OE/ES 3 USTTEI0jly AUSBUHU0D Gan FoUsBUIUG, PoTeaony, UORORISUOL)
o0'528" SUOIIEOYIPOUI UDISBP SUDNIPUOD pley si6red eyuesb Joj RUON| _ E1L02/0E/C) Tougsoiy K3usBufuoD)| R FoueBuUGT pereoly UONSRASIOD)
00°148" suofeayIpoul ubisep “sUOHIpUOO piey SUOHIpUO? PIBY MMOSD|  E102/8/11 UoyEDO(fy AaUBbUILCY Qdn SUEBUIIG) PoTEsONy DORANISLO))
¥ 16461 SUSITEoYIpOUr UBISOR " SUOIPUIOD pley B €102/8/1t | Uoresojly Kousbunuoy QdW Ksuebunuod paresolly Gopanision ¥
00'SPL'8SE suoneayIpoUl UBISep “SUDINPLOD PEY SUNPUCD :o_ﬁoE:EEOu yiD2/82/ 1L £ 38010 obueyD)| Odan FouBBUNIOT) PetBooifeun) UORINIISUOD 3
10 ferouie: pue ubISepe: BIOUURLL JOMAS J0) SHDBIO|
:abem Buneassd pue Buiouiod peuonippe Jof Sppy|
00°000'001 s €102 030 3SMVd| “esred, perepuBURioUneD|  pLOG/AL/L 7 BBI0 BBUEUD) Gdw K3GRBUI00) PEIEIONE GoaniIsuos) H
A3LYONYA IDNNOO ALY OL 3NG) 204 pounon Auo Ag s)500 Avjeqy
0OEEE'TEY $ GHY MY LOVHINOO “BIEp JLN 192AU00 Uf KEPP UM €102/2/8 i epiQ) sbueus ddw o5eg TGNINISUOD); i
NIAYI3Q UONNOD ALID 0L ANG] _ pereioosse 51500 sieperew pue ‘Bujpuod “Joge]
FTTEEL) INRONY SHieg T2 NOSYIH %ﬂlﬁ‘ﬁléﬁgﬂw RRT0Y = gﬂﬁﬁm_..l.ﬂ!]

suonesofy Asuebuniues *siepiO eBueun

& xipusddy

‘ P10 “1E Jeqiuedeq M@H_




v sted I ELAL §1I2 10330018

anpoyog pslad - 5108 | Aeruer

; ., ‘
n & E & IC0600DL T 1R 1DRAUOT
» TERAO.IE TPIUDG 55530 19mg Iy
S./I0'LD (EB( Beg
Q.0060 20( 1Sy
£./1010 'oBd ung
% 9./0£80 ¥ T someny oovaeg Aed 09
B '3UORES a0y } SL/P0D 1 Qa0 - easor) pue Eume ] BUCGRS 1SWog: 0§ 3

103~ suons pue e A SUELLO | , o ; W10 - SUDNZS DUV 1om0d | (F |
n2dwsy JOW A oLETeD o , agdiby JOWN, €2
sorap 9] co0e S SLRTAL ] #mI IS LO0E] (T

D TR e L
BWQS) peospe L2890 2 aadueT prownpell . el
th 3IOWEDRIERAOWTY PROMIION } WZi o SUZUEY SLADA0 I SLALMD () RIS 100! | IBAOWDY PEOYSIOW,
.m e R e ik Sl R 1 T Shab s s\ N
& aeEhac) promMsoeil § salipug pue R34S pu? SLOLED Lk ST peoIRL T 9
UD. LEIS WIAMDE | AEACLIE] SBEDUE PUR B8NS puz YPUZDSE | YPLIOED (L HEIS §10MNIRI | ieatuey PEON/IONT €
2 o L il
- 3 AR R R R R R
“ ® adue] paoynpel ] § Pz b:c mt, SLEGIED (b eayd o peoypeIfl L
.M 5 HEIS WIDMXIES | ABAD | DUT C) RIUSTARUEM WHULLAL [ YRLALRD 1§ RIS (I0MNORL | TBATLLBY PRON/ION: €L
[
m .Iv-. aan G Saie i e S Sl e St e sl bt ak s
< vnm syEpduel propnnal) | @:O Esk &m&, 400 PHIEZ PLAETE b apduol) peopnpeiy | o}
MO UES HOMMIR | BADUIG SND Win | B8N 40V YPWSEAC | YFIRZEB0 1) HEIS MIOMRE] |IBAOLLERY PEON/ICON! 3
(=] M e L e  RHXIALEL RE RN
W ajapdul 1 Y UELAC PLELRD (L mpduen peaynpel L 7L
MBS HOMNORI | UGN puB SWng 410 | YPWDEA0 | YRINED0 L HEIS HI0AOPDEL | TRACUSY PEOHFICIY,  1E

[ "

aq u3 o uenmez, | w,vﬁ:a L wpliLzo
t&mx 1O B ART VP LZHC | YPLAZRD

i
=

e E

aaduos peoNrpRlL | 3
VRIS 10AB8 LiPAcUBY PESH/ION| L

s

-

e AR = o idd B
m bl Y¥PLL80 (1 Qﬁﬁbou Eamaﬁﬁh 3
Hapuey 0} 208y JBgUR) Y RD | YRLAZED (b LIS HJ0MOEI L IBACLLDY PROW/IOW. 3

madung proyopely | b
1RIG UOMPRLLIBADLLSN PEROMIICN, €

L

Xrinor
YELZZ:

WiZ 1 01 18pf3 poey
YiZi 01 13D ROBY

-

A H O L2} E.m ampdues nﬁamﬂxuﬁh\ z

Ry o Uz}, g ; VIS Hi0MPEI LTBACWRY PEONIION| |
o - o , sory ey ws | oE %ﬁ%wo o
jeinthg R . R




€ET6a6'S §]¥io0ts Slesriiy §lvoszr it [ S[evresot STLivwer et SIvireiter [ w101

§T6°095°C $ oSy $1sT9'EL8"T ¢ | zoc'0e’s §|LeL'svv's SR s|otr'vez's $ | 966'616°S1 3 fesowgns|

819'80€C s|zov'sy s loty'vest $ |005'888'€ $1805'vEZ's S| sve18T $lvo'Ler's $ | 000'vsS'sT $ UORDNIISUO) €0°€LCT

LOE'TS $ 855 $1698°CS $ J0EC'607 s 3244 S| ESY'TTL S uwpy 0afod vINOS 0064 T 7000-6L HO € HIo1L

o) BIE §|1e9'8E $]Le9'8E sl $1 - ${sbsrST $ [ 5vSpsT s “upupy 1walold k)| 0064 7T}

- $i - §1 - $ - $i - $| - $isLzeset $1sez'eot $ |Ewonans
- $i - $ 8£2'89 $18L7'892 $ Ecumcscou_ oo.mm.ml $9ZX-06-HO _ URIO MOY NEY

- - $]000000°F | 060°000°1 IR B §1660006'% % [000°000'% ¥ prav—

- $ 000'000'T $ [ooo'000"t st - s - 000'000"% 3 mm-m.,oqma.q $ 583:28_ 8,2,2_ PS0X-S6 HO _ oY

sOL'8LY'E [3EL38 714 $Itrrver'e $ | ros'evt’e STITTELS' vy $ | #09006't $ [esrais’s ] 866°686'Y2 $ {e03gns

992'816C | see'vat $166E°L58 ¢ | 000’000 $1060'ET6'T1 $19E€°259 SlvissTy'e s 100000091 $ SAPIYIA 0zTET T

9S6'55Y s|er8ote $[6TT'EET'T 5 [000'006'1 $1LI8'E18'T $189T'EvL't $ 1S06'TESY $1000°009'L $ UoNINASUO) E0ET LT

R5 €61 3 SPTEsT STIETIve SveroLL 3 5719 QEEEE S| WPy 155701d VINO0S SoECzy| FOFUEOHO | lowmudueRin

(0} St - $159¢ BES 31 - st - $1ESPT S1ESY'T $ “uwpy 18loid A 00'6LTT

Bunedisy wnoury | - Wil waeia putany - uofidisiag o3y |aewon iNvis|  aunos

TYHS TVI01

[Tvroz/re/ar | TyBnoi]]

ANADY UMOPMEIG JURIS [R12P34 189133135 REUUPBULD

Ajeuiung umopmeiq Jurit
@ xipuaddy



cityof &%

CINCINNATI

COUNCILMEMBER
CHRIS SEELBACH

RO)Sd T

MOTION

February 2, 2014

We MOVE that a public hearing be held in Madisonville by the appropriate committee priorto a
vote on legislation to create the proposed project-based TIF district at 4820 Red Bank Rd and prior to a vote
on legislation related to the construction of the proposed Red Bank Rd extension.

Counciimer@Chris Seelbach

-

801 Plum Street, Suite 350 + Cincinnati, Ohio 45202
P 5133525210 + chris.seelbachw@cincinnati-oh.gov  » v D





